
Imports Totals

inici final nº 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56

0101.MT.PRELIMINARS 2.703,26 € 1 1 1
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0102.MT.EXCAVACIONS 116.247,10 € 1 2 2
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0103.MT.TERRAPLENATS 15.210,08 € 18 18 1
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0201.E.FONAMENTS 167.360,19 € 2 6 5
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0201.E. MURS 144.101,37 € 5 12 8
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0202.E.ESTRUCTURA 523.585,48 € 12 26 15
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0301.RP.FONAMENTS I MURS 14.655,14 € 2 6 5
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0302.RP.ESTRUCTURA 168,00 € 26 26 1
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0303.RP.TANCAMENTS 124.701,65 € 22 29 8
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0304.RP.ENVANS INTERIORS 133.492,38 € 28 31 4
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0305.RP.SANEJAMENT VERTICAL I VENTILACIONS 23.078,03 € 26 29 4
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0306.RP.SANEJAMENT HORITZONTAL 11.677,42 € 26 27 2
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0307.RP.ARREBOSSATS I LLISCATS 4.917,23 € 31 31 1
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0308.RP.COBERTES I IMPERMEABILITZACIONS 87.558,68 € 26 30 5
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0309.RP.APLACATS I MARBRES 77.793,11 € 48 51 4
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0310.RP.AÏLLAMENTS 4.448,22 € 27 27 1
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0311.RP.PAVIMENTS INTERIORS 102.137,96 € 33 38 6
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0311.RP.PAVIMENTS EXTERIORS 48.976,85 € 37 42 6
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0312.RP.ENRAJOLATS 35.299,15 € 31 33 3
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0313.RP.SOCOLS EXTERIORS 5.301,54 € 42 45 4
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0313.RP.SOCOLS  INTERIORS 11.753,75 € 38 40 3
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0314.RP.ESCALES 68.411,25 € 46 48 3
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0315.RP.GUIXOS 24.564,73 € 33 35 3
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0316.RP.ESTUCS EXTERIORS 30.670,84 € 44 46 3
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0317.RP.AJUDES 31.874,98 € 31 56 26
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0401.O.FUSTERIA EXTERIOR 201.050,09 € 45 47 3
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0402.O.FUSTERIA INTERIOR 76.437,36 € 51 54 4
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0403.O.VIDRIERIA 4.750,87 € 54 54 1
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0404.O.SERRALLERIA 56.279,76 € 47 48 2
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0405.O.PORTES METAL·LIQUES 22.643,43 € 45 46 2

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

0406.O.PINTURES I ESTUCS INTERIORS 61.488,42 € 50 56 7
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0407.O.AÏLLAMENTS ESPECIALS 2.312,59 € 27 27 1
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0601.CB.ELECTRODOMESTICS 20.485,85 € 53 53 1
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0602.CB.MOBLES I MARBRES 136.762,10 € 51 53 3
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86,01 2,15

347,24 8,68

262,00 6,55

1,00

9,00 0,23

251,00

68,02

30,00 0,75

154,00 3,85

270,03 6,75

17,00 0,43

125,00 3,13

96,00 2,40

160,00 4,00

25,00 0,63

250,00 6,25

94,00 2,35

1,70

set.

152,01 3,80

143,00 3,57

152,63 3,82

40,00

6,28

233,00 5,83

160,00 4,00

95,00 2,37

60,00 1,50

152,99 3,82

160,81 4,02

12,00 0,30

326,99 8,17

5,85

604,98 15,12

137,55 3,44

hores
total

8,99 0,22

50,98 1,27

234,09

RELACIÓ DE COSTOS DIRECTES PER CAPITOLS

període

###### ######


