
Imports Totals

inici final nº 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60

0101.MT.PRELIMINARS 3.479,02 € 1 1 1
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0102.MT.EXCAVACIONS 149.606,69 € 1 2 2
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0103.MT.TERRAPLENATS 19.574,93 € 18 18 1
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0201.E.FONAMENTS 215.387,77 € 2 7 6
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0201.E. MURS 185.454,33 € 5 13 9
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0202.E.ESTRUCTURA 673.839,51 € 13 28 16
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0301.RP.FONAMENTS I MURS 18.860,74 € 2 7 6
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0302.RP.ESTRUCTURA 216,21 € 26 26 1
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0303.RP.TANCAMENTS 160.487,45 € 22 29 8
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0304.RP.ENVANS INTERIORS 171.800,86 € 28 31 4
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0305.RP.SANEJAMENT VERTICAL I VENTILACIONS 29.700,76 € 28 31 4
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0306.RP.SANEJAMENT HORITZONTAL 15.028,51 € 28 27 0
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0307.RP.ARREBOSSATS I LLISCATS 6.328,33 € 31 32 2
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0308.RP.COBERTES I IMPERMEABILITZACIONS 112.685,51 € 28 33 6
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0309.RP.APLACATS I MARBRES 100.117,51 € 50 52 3
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0310.RP.AÏLLAMENTS 5.724,73 € 27 27 1
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0311.RP.PAVIMENTS INTERIORS 131.448,63 € 33 38 6
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0311.RP.PAVIMENTS EXTERIORS 63.031,80 € 39 44 6

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

#
#

#

0312.RP.ENRAJOLATS 45.429,00 € 31 33 3
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0313.RP.SOCOLS EXTERIORS 6.822,93 € 44 45 2
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0313.RP.SOCOLS  INTERIORS 15.126,74 € 38 41 4
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0314.RP.ESCALES 88.043,32 € 45 47 3
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0315.RP.GUIXOS 31.614,10 € 33 36 4
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0316.RP.ESTUCS EXTERIORS 39.472,49 € 45 46 2
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0317.RP.AJUDES 41.022,19 € 31 58 28
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0401.O.FUSTERIA EXTERIOR 258.745,70 € 46 48 3
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0402.O.FUSTERIA INTERIOR 98.372,69 € 51 54 4
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0403.O.VIDRIERIA 6.114,24 € 54 54 1
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0404.O.SERRALLERIA 72.430,44 € 48 50 3
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0405.O.PORTES METAL·LIQUES 29.141,44 € 45 47 3
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0406.O.PINTURES I ESTUCS INTERIORS 79.133,84 € 52 58 7
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0407.O.AÏLLAMENTS ESPECIALS 2.976,24 € 27 27 1
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PLANNING VALORAT

hores període

17,00 0,43

25,00 0,63

125,00 3,13

94,00

30,00 0,75

154,00

96,00 2,40

270,03 6,75

3,85

143,00 3,57

2,35

160,00 4,00

68,02 1,70

250,00 6,25

86,01 2,15

152,01 3,80

152,63 3,82

40,00 1,00

251,00 6,28

262,00 6,55

160,00 4,00

9,00 0,23

60,00 1,50

233,00 5,83

160,81 4,02

95,00 2,37

326,99 8,17

152,99 3,82

137,55 3,44

12,00 0,30

347,24 8,68

604,98 15,12

50,98 1,27

234,09 5,85

total set.

8,99 0,22

###### ######


